
Reflective Cracking Construction Notes 

 

Date: December 8, 2014 

 

Project: Reflective Cracking Indoor Phase IV 

 

Weather: 
 6:54 AM  3:54 PM 
Temperature (°F):  34.0  33.1 

Dew Point (°F): 28.9  32.0 
Humidity (%):  82  96 

Visibility (Miles): 4.0  2.5 
Wind (MPH): 13.8 NE  24.2 NNE 
Conditions: Light Snow  Overcast 

 

Working Hours: 7:00 AM – 4:30 PM 

 

Sub-Contractor(s): SVT, ARA, JBT 

 

Personnel: (1) engineer (SVT), (1) technician (ARA), (1) supervisor, (1) equipment operator, (1) 

laborer (JBT) 

 

Equipment: (1) backhoe, (1) excavator, (1) tandem dump truck, (1) articulated dump truck, (1) 

jumping jack 

 

Reflective Cracking Construction Notes: 

JBT excavated a portion of the existing high strength subgrade from beneath the proposed lead- 

in slab to the West end of the test rig. The excavated area was then backfilled with 12 inches of 

compacted P-209 to create a base layer for the support of the proposed slab, as shown in Figure 1. 

The finished surface of the P-209 layer was established at approximately 14 inches below the 

surrounding pavement surface in order to accommodate the placement of the 9-inch thick cement 

concrete slab and at least 5 inches of HMA (hot mix asphalt) test pavement. The excavated 

subgrade soil was stockpiled in the NAPTF for removal at a later date. 
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Figure 1. Compacted P-209 to Create a Base Layer for Support of the Proposed Slab. 


